http://www.bnl.gov/cad/estd

Scheduling Physicist: Chuyu Liu

concurrent with RHIC

C-A Operations-FY14

30 Sep 14

as run
setup with beams
ramp up luminosity FY 2014
Program Sep Oct Feb Mar Apr May Jun Sep
AGS-Booster-Tandem/Linac/EBIS Startup -
RHIC Cryo Cooldown to 45 deg K | E— 22 weeks
RHIC Cryo Cooldown/Warm-up I
RHIC Cryo Operation
RHIC Cryo off
RHIC STAR & PHENIX
RHIC Research with Vs = 200 GeV/n AuAu B 133 weeks
RHIC Research with Vs = 15 GeV/n AuAu 8 10 Mar
RHIC Research with \s = 200 GeV/n ° HeAu
RHIC Development - Test DX Move
7 Oct\ 31 Mar 1|6 M?y 27 lMay
NSRL (NASA Radiobiology) \¥ =
NSRL (NRO) — [
BLIP (Isotopes) _“—““—‘“’ e e e
BLIP (other) 31 Jul

Shutdown (RHIC)
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